Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	28 September 2026
Team ID	SWTID-2026-1286
Project Name	Streamlining IT Procurement: Automating Standard Laptop Orders with IT Procurement
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	User Access	USN-1	As an employee, I can log in to the procurement portal using my company email and password.	4	High	
Sprint-1	Laptop Catalog	USN-2	As an employee, I can browse the catalog of IT-approved standard laptop models with their specifications.	5	High	
Sprint-1	Laptop Request	USN-3	As an employee, I can raise a laptop order request by selecting a standard model and entering my department and justification.	8	High	
Sprint-1		USN-4	As an employee, I will receive a confirmation email once my laptop request is submitted.	3	Medium	
Sprint-2	Approval Workflow	USN-5	As a manager, I receive an automatic approval request for every laptop order raised by my team members.	8	High	
Sprint-2		USN-6	As a manager, I can approve or reject a laptop request with comments.	5	High	
Sprint-2		USN-7	As an employee, I will be notified of the approval or rejection status of my request.	3	Medium	
Sprint-2	Budget Validation	USN-8	As the finance team, I want each request to be validated automatically against the department budget.	4	Medium	

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-3	Order Fulfilment	USN-9	As a procurement officer, I want a purchase order to be generated automatically and sent to the vendor once a request is approved.	8	High	
Sprint-3		USN-10	As a procurement officer, I can view and manage all pending and completed purchase orders.	5	High	
Sprint-3	Inventory Management	USN-11	As an IT administrator, I can update the laptop stock and asset details when a delivery is received.	4	Medium	
Sprint-3		USN-12	As an employee, I can view the vendor delivery date and shipping details for my order.	3	Low	
Sprint-4	Tracking & Reporting	USN-13	As an employee, I can track the real-time status of my laptop request from submission to delivery.	5	High	
Sprint-4		USN-14	As a procurement manager, I can view a dashboard of orders, turnaround time, and spending.	8	Medium	
Sprint-4		USN-15	As an administrator, I can export monthly procurement reports.	4	Low	
Sprint-4	Laptop Handover	USN-16	As an employee, I will be notified when my laptop is ready for handover after asset tagging.	3	Medium	

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	20	6 Days	28 Sep 2026	03 Oct 2026		
Sprint-2	20	6 Days	05 Oct 2026	10 Oct 2026		
Sprint-3	20	6 Days	12 Oct 2026	17 Oct 2026		
Sprint-4	20	6 Days	19 Oct 2026	24 Oct 2026		

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)

Velocity:
For the IT procurement automation project, assume a 10-day sprint duration and a team velocity of 20 story points per sprint. The team's average velocity (AV) per iteration unit (story points per day) is calculated as follows:

$$AV = \frac{sprint\ duration}{velocity} = \frac{20}{10} = 2$$

Burndown Chart:

A burndown chart is a graphical representation of the work remaining versus time. In this project, it will be used to track the remaining story points for the laptop request, approval, and order-fulfilment features across each sprint, helping the team check whether the automated procurement solution is on schedule.